CERES Subsystem Delivery Schedule - August 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)

TISA Averaging August 8 August 22 August 29 Support TRMM and TerraBetal SYN, AVG, and

(Subsystem 8 ZAV G processing.

only)

CERESlib August 15 August 29 September 5 | Inversion modifications.

Inversion August 15 August 29 September 5 | New Terra ADM agorithms and coefficients to X X
support Terra Betab SSF processing.

Clouds August 15 August 29 September 5 | Support Terra Edition2-QC SSF processing.

Instantaneous Mid-September Updated PGE CER5.0P1 to support Aqua Betal

SARB CRS processing.

Synoptic SARB Mid-L ate September Support Terraand Aqua Betal SY NI process-
ing. Full delivery if it also corrects TRMM pro-
cessing problem, otherwise delta delivery.

GGEO L ate September Support ValR9 processing.

Clouds L ate September Support Agqua Beta2 SSF processing.

TISA Gridding L ate October Support Terra Beta3 and Aqua Betal FSW pro-

(Subsystem 6 cessing using new CRS parameters.

only)

Synoptic SARB ?7?7? Support TRMM Edition2C SY NI processing.

Clouds m? Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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